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EPA Contract No. EP-R9-06-03
Superfund Records Center Management Services, Region 9

Monthly Report
October 1-18, 2010

TOAM: Elaine Chan
PM: Anne Bonham

I. TASK ACCOMPLISHMENTS
Task 1: Project Management
1.1 Manage the Contract
The monthly report was submitted to the TOAM on October 7.

The Prioritized Projects Report, Federal Facilities Report, and Federal Facilities in Site
Assessment report were all submitted to the TOAM on October 18.

The Records Center Performance Measurements Reports were submitted to the TOAM on
October 7.

Future Activities

Staff will deliver monthly technical and financial reports to the TOAM by the 10" of
the month.

Staff will continue to track furniture and equipment for the semi-annual property
inventory updates.

Records Center guidance materials will be created or revised as required.
1.2 Closeout of the Contract
No activity occurred in this reporting period.
Future Activities

Closeout activities will be performed as described in the Transition Plan and as
directed by the TOAM at the end of the performance period.

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage, and
Recycling/Shredding

2.1 Organizing and Indexing

Staff indexed 1,407 documents and edited 1,541 index records in the Superfund Document
Management System - Centralized (SDMS-C) database.

Circulation Department staff shelf-read approximately 162.8 Ift. of site files during this
reporting period.



On October 1, staff met with Environmental Engineer Eugene Bromley to review NE
Church Rock Quivira Mine site documents. As a result of the meeting indexing and
organizing the documents could begin.
On October 4, staff met with RPM Andy Bain and ORC attorney Laurie Williams to discuss
the NE Churchrock Quivira Mines site. Indexing requirements and procedural issues were
resolved so that work on this project could begin.
On October 7, staff met with RPM Sara Jacobs to discuss the Northeast Churchrock Mine
site and general procedures for submitting documents to be indexed so that work on
upcoming ARs could move forward.

Future Activities

Staff will continue to organize and index Superfund files into the SDMS-C database.

2.2 Document Pick-up, Processing, File Management, and Storage
2.5 Ift. of documents were picked up from EPA regional offices.

17.2 Ift. of documents were retrieved from the FRC.

Staff checked .3 Ift. of unindexed Phoenix Goodyear Airport Area documents for possible
duplication with documents already in the site file.

The Holdings Database was maintained during the month, and the following holdings
reports were updated:
Contracts On-Site Storage Report, October 8, 15.

Future Activities

Staff will continue to pick up documents from EPA regional offices on a regular twice-
weekly schedule.

Staff will continue to maintain the on-site file collections and to recommend inactive
files for retirement to the FRC.

Staff will continue to prepare accessions for transfer to the FRC.
2.3 Scanning

Scanning Department staff prepared, scanned, and quality assured 1,157 documents (35,380
pages) during this reporting period and forwarded them for retirement to the FRC.

Future Activities

Scanning staff will continue to prepare, scan, and quality assure files in the SDMS-C
system and forward them for retirement to the FRC.

2.4 SCAP Support and WasteL AN Data Entry

Staff received, indexed, and logged 6 SCAP accomplishment documents during this
reporting period.



Future Activities

Staff will continue to receive, index and log SCAP accomplishment documents at the
direction of the TOAM.

2.5 Financial Documentation/Cost Recovery Packaging

Five Financial Cost Documentation Packages were processed through the Accounting,
Program, or Enforcement Final copy for the following sites:

ou SSID  Site Name

01 0934 ATLAS ASBESTOS MINE

01 0936 DEL AMO FACILITY

02 0936 DEL AMO FACILITY

01 09BE MOTOROLA, INC. (52ND STREET PLANT)

15 09BE MOTOROLA, INC. (52ND STREET PLANT)

Staff retrieved 6 cost packages/financial documents for EPA staff during this reporting
period.

The Cost Package Documentation Index was updated on October 8 and 15.
Future Activities

Cost packages and cost summaries will continue to be processed as directed by the
TOAM.

2.6 Recycling and Shredding
At the request of EPA staff, Records Center staff recycled/shredded 4.1 Ift. of documents.
Future Activities
Recycling and shredding assistance will be provided as directed by the TOAM.

Sites worked on under Task 2 for the month of this reporting period, with Site Spill Identification
Number (SSID), Operable Unit (OU), and Site Name

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more
person-hours during the month. For any project on which we expended more than 80 person-hours during
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are
indicated with an asterisk below.

Task 2 major efforts generally consist of large-volume indexing & scanning efforts. Sometimes these
efforts are the necessary preliminary steps to producing Administrative Records. However, major
indexing efforts on a single site can also represent an effort to reduce the backlog for that site.

SSID ou SITE NAME

099R 00 ABANDONED URANIUM MINES ON THE NAVAJO NATION
09FL 00 ALAMEDA NAVAL AIR STATION

094Y 00 ALARK HARD CHROME

09DJ 00 AMCO CHEMICAL

09DJ 01 AMCO CHEMICAL

09GU 00 ANACONDA COPPER CO (YERINGTON)

09GU 01 ANACONDA COPPER CO (YERINGTON)

09C6 01 APACHE POWDER CO

0983 01 APPLIED MATERIALS



SSID
09JS
0934
09JW
09X5
09MM
09H2
09L8
09R6
09R6
093H
091N
091N
09H5
09JT
0936
0936
0936
09AG
0933
09HB
09P8
09P8
09H7
09H7
094R
09B8
09H9
0920
0920
09G6
09G6
09G6
09J2
0917
0917
0917
0917
0917
0974
093B
09FM
09FM
091A
0947
0947
098P
09M6
09J4
09C7
0926
0926
0926
0926
0926
09CA

ou
01
01
00
00
00
01
01
01
02
01
00
01
01
01
01
02
03
01
01
00
00
01
00
01
01
01
01
00
08
00
03
07
01
02
03
04
05
06
01
00
01
02
00
00
01
00
01
01
01
00
01
03
04
06
05

SITE NAME

ASARCO INC HAYDEN PLT

ATLAS ASBESTOS MINE

B.F. GOODRICH

BISBEE-DOUGLAS INTL ARPT

BLUE LEDGE MINE

BROWN & BRYANT INC. (ARVIN PLANT)
BURR BROWN

CARSON RIVER MERCURY SITE
CARSON RIVER MERCURY SITE
CASMALIA RESOURCES

COOPER DRUM

COOPER DRUM

CTS PRINTEX, INC.

CYPRUS TOHONO MINE

DEL AMO FACILITY

DEL AMO FACILITY

DEL AMO FACILITY

DEL MONTE CORP. (OAHU PLANTATION)
DEL NORTE PESTICIDE STORAGE
DENOVA ENVIRONMENTAL INC.
EDWARDS AIR FORCE BASE

EDWARDS AIR FORCE BASE

FRESNO MUNICIPAL SANITARY LANDFILL
FRESNO MUNICIPAL SANITARY LANDFILL
FRONTIER FERTILIZER

HASSAY AMPA LANDFILL

HEWLETT PACKARD, 620-640 PAGE MILL ROAD
INDIAN BEND WASH NORTH

INDIAN BEND WASH NORTH

INDIAN BEND WASH SOUTH

INDIAN BEND WASH SOUTH

INDIAN BEND WASH SOUTH

INTERSIL INC./SIEMENS COMPONENTS
IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

J.H. BAXTER & CO

KING NEPTUNE

KLAU/BUENA VISTA MINE
KLAU/BUENA VISTA MINE

LEVIATHAN MINE

LIQUID GOLD OIL CORP RICHMOND
LIQUID GOLD OIL CORP RICHMOND
MARE ISLAND NAVAL SHIPYARD

MEW STUDY AREA

MODESTO GROUND WATER CONTAMINATION
MOFFETT NAVAL AIR STATION
MONTROSE CHEMICAL CORP
MONTROSE CHEMICAL CORP
MONTROSE CHEMICAL CORP
MONTROSE CHEMICAL CORP
MONTROSE CHEMICAL CORP
MONTROSE CHEMICAL CORP



SSID
09BE
09BE
09BE
09BE
09BE
09BE
09BE
09BE
09BE
09BE
09BE
09BE
09BE
09BE
09BE
09BE
09BE
09BE
09BE
09BE
099Q
09QM
09J5
09J5
09J5
09PM
09SR
0978
09BC
09BC
09BC
09BC
0958
09J6
09CU
099K
0919
0919
09R8
09R8
09R8
0900
0959
0959
09N1
09QZ
09QY
09SF
09N2
09N2
09RA
094X
097B
097B
098V

ou
01
02
03
05
06
07
08
09
10
11
12
13
14
15
16
17
18
19
20
21
00
00
01
02
03
00
00
01
00
01
02
03
01
01
00
01
00
06
00
01
03
00
00
01
00
04
04
04
01
04
04
05
08
09
01

SITE NAME

MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)
MOTOROLA, INC. (52ND STREET PLANT)

NAVAJO TOXAPHENE

NE CHURCHROCK QUIVIRA MINES

NEWMARK GROUNDWATER CONTAMINATION*
NEWMARK GROUNDWATER CONTAMINATION
NEWMARK GROUNDWATER CONTAMINATION
NORTHEAST CHURCHROCK MINE SITE
NORTHEAST CHURCHROCK MINE SITE

NORTON AIR FORCE BASE

OMEGA CHEMICAL CORP

OMEGA CHEMICAL CORP

OMEGA CHEMICAL CORP

OMEGA CHEMICAL CORP

OPERATING INDUSTRIES, INC., LANDFILL

PACIFIC COAST PIPELINES

PANOCHE TIRE DUMP FIRE

PEMACO MAYWOOD

PHOENIX-GOODYEAR AIRPORT AREA
PHOENIX-GOODYEAR AIRPORT AREA
PHOENIX-GOODYEAR AIRPORT AREA
PHOENIX-GOODYEAR AIRPORT AREA
PHOENIX-GOODYEAR AIRPORT AREA

RARE METALS CORP

SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)*
SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
SAN FERNANDO VALLEY (AREA 2, DRILUBE-BROADWAY)
SAN FERNANDO VALLEY (AREA 2, DRILUBE-WILSON)
SAN FERNANDO VALLEY (AREA 2, EXCELLO PLATING)
SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
SAN FERNANDO VALLEY (AREA 2, LIBRASCOPE)
SAN GABRIEL VALLEY (AREAS 1-4)

SAN GABRIEL VALLEY (AREAS 1-4)

SAN GABRIEL VALLEY (AREAS 1-4)

SAN GABRIEL VALLEY (AREAS 1-4)



SSID ou
098V 04
09ES 01
09M4 02
09M5 01
09AV 00
0944 00
0944 01
0944 02
094Q 00
09J8 01
09X7 00
09K2 00
09K2 01
09M1 01
09RF 00
091C 02
096Y 01
09R3 01
09C1 00
09C1 01
09D1 01
09GF 01
0997 01
Task 3:

SITE NAME

SAN GABRIEL VALLEY (AREAS 1-4)
SAN GABRIEL VALLEY (AREAS 1-4)
SAN GABRIEL VALLEY (AREAS 1-4)
SAN GABRIEL VALLEY (AREAS 1-4)
SANDERS AVIATION

SELMA TREATING CO

SELMA TREATING CO

SELMA TREATING CO

SJOB PLATING

SOLA OPTICAL USA, INC

STORE FOR LESS

SULPHUR BANK MERCURY MINE
SULPHUR BANK MERCURY MINE
TARP

TUBA CITY ABANDONED LDFL
TUCSON SOURCES

TUCSON WEST CAP

UNITED HECKATHORN CO

WASTE DISPOSAL, INC.

WASTE DISPOSAL, INC.

WATKINS JOHNSON CO (STEWART DIVISION)
WEST PLUME B - TUCSON
WESTINGHOUSE ELECTRIC CORP. (SUNNYVALE)

Reference, Circulation, Search, Retrieval of Documents onsite or at FRC/NARA, and

CD-ROM Production

3.1 Reference, Search, and Circulation Service

Staff processed 22 requests for documents, performed 233 database searches in SDMSc,
and provided 547 documents for EPA staff and other requesters.

Thirteen indices were generated in electronic, diskette, CD-ROM, or paper format at the
request of EPA staff or members of the public.

The Circulation Department and Cost Recovery Department CBI Circulation/Disclosure
Reports were submitted to the EPA CBI Officer on October 4 and October 5, respectively.

Future Activities

Staff will continue to perform online searches, retrieve documents, provide files to
EPA staff and other requesters, and to generate site file indices from the SDMS-C
database.

3.2 Freedom of Information Act (FOIA)

Staff provided support for 4 FOIA requests totaling 6.75 billable hours.

Future Activities

Staff will continue to provide FOIA support to EPA staff and the public, including
online searching, generating reports of potentially responsive documents, and
providing information in hard copy or electronic form.



3.3 Photocopy and Redaction Service

Staff photocopied 480 non-FOIA-related pages for EPA staff and other requesters. In
addition, staff printed 764 pages from SDMS-C.

Future Activities

Staff will continue to provide photocopy and redaction service as directed by the
TOAM and EPA program staff.

3.4 CD-ROM Service
Staff fulfilled 8 requests for documents on CD-ROMs. 284,339 pages were copied to CDs.
Future Activities

Staff will continue to provide documents to EPA staff and the public in CD-ROM
format.

3.5 Submittal of RODs, ESDs, ROD Amendments to EPA Headquarters

No activity occurred in this reporting period.
Future Activities

Staff will continue to submit RODs, ESDs, and ROD Amendments to EPA
Headquarters on a quarterly basis.

Sites worked on under Task 3 for the month of this reporting period, with Site Spill Identification
Number (SSID), Operable Unit (OU), and Site Name

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more
person-hours during the month. For any project on which we expended more than 80 person-hours during
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are
indicated with an asterisk below.

Task 3 major efforts generally consist of: large-volume CD-ROM publishing or copying efforts;
conducting searches and compiling special collections for large reference requests; redacting documents
for Administrative Records or other purposes.

SSID ou SITE NAME

099R 00 ABANDONED URANIUM MINES ON THE NAVAJO NATION
0916 03 AEROJET GENERAL CORP (RANCHO CORDOVA)

09JW 00 B.F. GOODRICH

09H2 01 BROWN & BRYANT INC. (ARVIN PLANT)

0936 01 DEL AMO FACILITY

09MX 01 IRON KING MINE - HUMBOLDT SMELTER

0900 N/A MARIANO LAKE MINE

09EX 00 MENDOCINO NATIONAL FOREST EEL RIVER SUMP

0926 01 MONTROSE CHEMICAL CORP

09BC 01 OMEGA CHEMICAL CORP

099K 01 PEMACO MAYWOOD

0959 01 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)

090B 04 SAN FERNANDO VALLEY (AREA 2, GLENDALE CHROMIUM)
09N2 04 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
094X 05 SAN GABRIEL VALLEY (AREAS 1-4)



SSID
098V
0900
0942
09P3
0900

ou SITE NAME

00 SAN GABRIEL VALLEY (AREAS 1-4)

00 SHASTA TRINITY NAT FOREST

00 SOUTH BAY ASBESTOS

01 TREASURE ISLAND NAVAL STATION- HUN PT AN
00 VALLEY VIEW MINE

Task 4: Administrative Records (ARs) and Special Collections Management

4.1

4.2

4.3

Administrative Records
The following AR was compiled, copied, and sent to repositories during this reporting
period:

B.F. Goodrich, Source Area OU AR Update 1, sent October 13
On October 14 staff met with the TOAM to hold a teleconference with RPM Catherine
Brown to conduct the kick-off meeting for the Phoenix Goodyear Airport Area
administrative record. Indexing requirements and scheduling issues were resolved so that
work on this project could begin.

Future Activities

ARs will be compiled, copied, and sent to repositories at the direction of the TOAM.

Information in the AR Repository database will be updated as necessary.
Work-Performed Compilations
Three work-performed compilations were created or updated during this reporting period
for the following sites:
ou SSID Site Name
00 091A LEVIATHAN MINE
00 09JW B.F. GOODRICH
00 09PJ HALACO ENGINEERING CO

Future Activities

Staff will continue to compile work-performed compilations as directed by the TOAM.
Electronic Media and Microfilm Management
Staff produced copies of special collections in the following electronic formats during this
reporting period:

CD-ROM format: 4 collections

Electronic files attached to E-mails: 19 collections

Future Activities

Staff will produce special collections in electronic formats as directed by the TOAM.

Microfilm will be sent for quality-assurance testing and long-term storage as needed.



Sites worked on under Task 4 for the month of this reporting period, with Site Spill Identification
Number (SSID), Operable Unit (OU), and Site Name

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more
person-hours during the month. For any project on which we expended more than 80 person-hours during
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are
indicated with an asterisk below.

Task 4 major efforts generally consist of: Project management tasks in support of Administrative Records
& production of work-performed compilations.

SSID ou SITE NAME

09JW 00 B.F. GOODRICH

09JW 01 B.F. GOODRICH

0936 01 DEL AMO FACILITY

09PJ 00 HALACO ENGINEERING CO

09X6 00 HALACO ENGINEERING CO

09WJ 00 INDALEX ALUMINUM SOLUTIONS

0988 00 INTEL CORP (SANTA CLARA 3)

09FM 00 KLAU/BUENA VISTA MINE

091A 00 LEVIATHAN MINE

09TD 00 NAVAJO RADIOACTIVE STRUCTURES
09QM 00 NE CHURCHROCK QUIVIRA MINES

09SR 00 NORTHEAST CHURCHROCK MINE SITE
09R8 00 PHOENIX-GOODYEAR AIRPORT AREA*
09R8 01 PHOENIX-GOODYEAR AIRPORT AREA
09WE 00 PLUMAS EUREKA STATE HISTORIC PARK
09SY 00 SKYLINE AUM WASTE PILE SITE

09SS 00 TUBA CITY NAVAJO RADIOACTIVE STRUCTURES SITE

Task 5: Manage the Day-to-Day Operations of the Superfund Records Center

The following staff meetings were held during the month:
The PM held a Scanning Department meeting on October 12.
The RMS IV/Assistant Manager held meetings with special projects staff on October 5.
The RMS IV/Circulation Department Supervisor held a departmental meeting on October

13.

The PM purchased supplies and/or equipment during this reporting period as necessary.

Future Activities

The PM and department heads will continue to conduct regular staff meetings.

The PM will continue to manage the day-to-day operations of the Superfund Records
Center and to purchase supplies and equipment in a timely manner.

Task 6: Training and Orientation
Future Activities

Staff will continue to provide training, orientation, and tours to EPA staff, contractors, and
others as directed by the TOAM.



Task 7: Online Operations and Internet Support

On October 14, backup tapes were delivered to the Computer Operations Section of the EPA
Management and Technical Services Division for off-site storage at EPA’s Richmond Labs.

Staff posted indices, introductions, and lists of acronyms on the Internet for the following ARs:
B. F. Goodrich, Source Area OU Update 1 AR

Future Activities

Staff will continue to maintain all computer hardware, software, and LAN nodes in the
Records Center.

Backup tapes will continue to be delivered to the Computer Operations Section of the EPA
Management and Technical Services Division for off-site storage.

Staff will continue to post Administrative Record indices, introductions, and lists of
acronyms for Region 9 ARs on the Internet.

Task 8: Attend Meetings and Teleconferences

Future Activities

Staff will attend a national Superfund Records Managers/SDMS-C Workgroup
teleconference meeting in this reporting period.

Task 9: Assist Region 9 with Implementing the EPA’s Enterprise Content Management System,

ECMS
9.1 Assist with Training End Users

At the request of the TOAM, a Librarian IV gave 1 introductory ECMS and Extender
presentation to EPA staff during this reporting period.

At the request of the TOAM, a RMS V gave 2 introductory ECMS and Extender presentations
to EPA staff in during this reporting period.

9.7 Attend ECMS Meetings & Teleconferences

On October 1st Records Center staff met with the TOAM, RLO Richard Martin, Environmental
Protection Specialist Sharon Johnson, and Environmental Protection Specialist Jacqueline
Hayes to discuss Extender and the pilot-testing period. As a result of the meeting Extender
orientation and training was provided for pilot-testers and review of results scheduled for
11/03/2010.

On October 7 staff attended a regular ECMS technical teleconference.

DIFFICULTIES ENCOUNTERED

No difficulties were encountered this reporting period.

I11. PERSONNEL ACTION

No personnel action was taken in this reporting period.

10



IV. SUMMARY OF TECHNICAL DIRECTION

Staff received technical direction for 7 new projects via Express Link Work Request Forms. In
addition, staff received from the TOAM 6 requests for information or support via other means.

11



V. STATISTICS

New File Footage

New Files Received Footage Year to Date
1,579 23.9 Ift. 466.8 Ift.
Inventories
Records Surveyed Year to Date
10 Ift. 307.9 Ift.

Records Dispositioned

To FRC To NARA Destroyed Year to Date

0 Ift. 0 Ift. 0 Ift. 1,083.8 Ift.
Records Use Statistics
EPA Staff Government Regulated Educational Citizens International Media Other Total
Requests Community Institutions
24 0 0 0 4 0 0 2 30

12




V1. MAJOR PROJECT NARRATIVE DESCRIPTIONS

Below are descriptions of major projects for which we expended 80 person-hours or more during the
month.

SSID 09J5, OU 01, NEWMARK GROUNDWATER CONTAMINATION

One Librarian 1VV/Records Librarian performed indexing (122 documents, 0.3 linear feet) and three RMS
11/Scanning Specialists performed scanning (9,121 pages) in order to reduce the backlog of indexing for
this site. Additionally, an RMS Il1/Document Processing Specialist prepared the documents for shipment
and retirement to the FRC once indexing and scanning were completed. A total of 84.4 hours were
expended on this effort during this reporting period.

SSID 09R8, OU 00, PHOENIX-GOODYEAR AIRPORT AREA

One RMS V, two RMS 1Vs and five Librarian 1\VV/Records Librarians performed indexing (204
documents, 1.0 linear foot) and two RMS I1/Scanning Specialists performed scanning (3,441 pages) for
AR compilation (work request # 110830-1003 submitted by E. Chan). Additionally, an RMS
111/Document Processing Specialist prepared the documents for shipment and retirement to the FRC once
indexing and scanning were completed. A total of 133.4 hours were expended on this effort during this
reporting period.

SSID 0959, OU 00, SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)

Three RMS Il/Scanning Specialists performed scanning (39,633 pages) in order to retire older docs to the
FRC. A total of 124.3 hours were expended on this effort during this reporting period.
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